

Akshay V Gudur – PES1UG24CS047

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Project	Domain & SSL Certificate Expiry Alert System
Epics	5
User Stories	10
Total Story Points	50
Sprints completed	2 (1 week each)

1. Project Basis

ID	Theme	Lab 1 requirement basis
FR-001	SSL/TLS monitoring	Daily TLS handshakes; detect expiry; alert at 30/15/3 days.
FR-002	WHOIS monitoring	Daily WHOIS lookups; maintain domain registration expiry data.
FR-003	Endpoint management	Add, edit, delete, and view monitored domains/endpoints.
FR-004	Alert escalation	Escalate until acknowledgement or final escalation level.
FR-005	Dashboard/history	Show current status, upcoming expirations, audit results, alert history.

2. Epics and User Stories

Epic	Epic name	Child stories (priority - points)
SCRUM-6	SSL/TLS Certificate Expiry Monitoring	SCRUM-11 Perform SSL/TLS Certificate Expiry Checks - High - 5 SCRUM-12 Generate Certificate Expiry Alerts - High - 8
SCRUM-7	WHOIS Domain Expiry Monitoring	SCRUM-13 Perform Daily WHOIS Domain Lookup - High - 5 SCRUM-14 Track Domain Registration Expiration - High - 3
SCRUM-8	Monitored Domain and Endpoint Management	SCRUM-15 Add and Edit Monitored Domains and SSL Endpoints - Medium - 5 SCRUM-16 Delete and View Monitored Domains and SSL Endpoints - Medium - 3
SCRUM-9	Expiry Alert Escalation and Notifications	SCRUM-17 Escalate Expiry Alerts Through Configured Ladder High - 8 SCRUM-18 Acknowledge Expiry Alerts and Stop Escalation - Medium - 5
SCRUM-10	Monitoring Dashboard and Audit History	SCRUM-19 View Domain and Certificate Expiry Dashboard - Medium - 5 SCRUM-20 View Audit Results and Alert History - Medium - 3

3. User Story Details and Estimation

Key	Story	User story	Priority	Points
SCRUM-11	Perform SSL/TLS Certificate Expiry Checks	As a SysAdmin, I want the system to perform daily TLS handshakes against monitored SSL endpoints and extract certificate expiration dates, so that I can identify certificates that are approaching expiry and prevent service disruption.	High	5
SCRUM-12	Generate Certificate Expiry Alerts	As a SysAdmin, I want the system to generate alerts when a certificate is 30, 15, or 3 days from expiry, so that responsible personnel can take action before the certificate expires.	High	8
SCRUM-13	Perform Daily WHOIS Domain Lookup	As a SysAdmin, I want the system to perform daily WHOIS lookups for monitored domains and retrieve registration and expiration information, so that I can maintain current domain expiry status.	High	5
SCRUM-14	Track Domain Registration Expiration	As a SysAdmin, I want the system to store the registration expiration date for every monitored domain, so that domains with upcoming registration expiry can be identified and managed.	High	3
SCRUM-15	Add and Edit Monitored Domains and SSL Endpoints	As a SysAdmin, I want to add and edit monitored domains and SSL endpoints, so that I can keep the monitoring scope accurate and current.	Medium	5
SCRUM-16	Delete and View Monitored Domains and SSL Endpoints	As a SysAdmin, I want to delete and view monitored domains and SSL endpoints, so that I can control and verify which endpoints are being monitored.	Medium	3
SCRUM-17	Escalate Expiry Alerts Through Configured Ladder	As a SysAdmin, I want expiry alerts to progress through the configured escalation levels when they are not acknowledged, so that important expiry warnings reach responsible personnel.	High	8
SCRUM-18	Acknowledge Expiry Alerts and Stop Escalation	As a recipient, I want to acknowledge an expiry alert, so that the system records my acknowledgement and stops further escalation for that alert.	Medium	5
SCRUM-19	View Domain and Certificate Expiry Dashboard	As a SysAdmin, I want to view current domain and certificate expiry status and upcoming expirations on a dashboard, so that I can quickly identify endpoints that require attention.	Medium	5
SCRUM-20	View Audit Results and Alert History	As a Security Officer, I want to view audit results and alert history, so that I can review monitoring activity and verify that expiry alerts were handled appropriately.	Medium	3

4. Jira Backlog Evidence

Spaces

SE_Lab

...

SummaryBacklogBoardDevelopmentTimelineDocsFormsReportsList

Ask AI

Search work

Filter


Group

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
	SCRUM-4 Subtask 2.1	Unassigned	Akshay Gudur	None	To Do	Unresolved	Sep 04, 2026, 8:22 PM	Sep 04, 2026, 8:22 PM	None	
	SCRUM-6 SSL/TLS Certificate Expiry Monitoring	Unassigned	Akshay Gudur	Medium	To Do	Unresolved	Sep 04, 2026, 8:29 PM	Sep 04, 2026, 8:29 PM	None	
	SCRUM-11 Perform SSL/TLS Certificate Expiry Chec...	Unassigned	Akshay Gudur	High	Done	Done	Sep 04, 2026, 8:35 PM	Sep 04, 2026, 9:01 PM	None	
	SCRUM-12 Generate Certificate Expiry Alerts	Unassigned	Akshay Gudur	High	Done	Done	Sep 04, 2026, 8:36 PM	Sep 04, 2026, 9:04 PM	None	
	SCRUM-7 WHOIS Domain Expiry Monitoring	Unassigned	Akshay Gudur	Medium	To Do	Unresolved	Sep 04, 2026, 8:31 PM	Sep 04, 2026, 8:31 PM	None	
	SCRUM-13 Perform Daily WHOIS Domain Lookup	Unassigned	Akshay Gudur	High	Done	Done	Sep 04, 2026, 8:38 PM	Sep 04, 2026, 9:02 PM	None	
	SCRUM-14 Track Domain Registration Expiration	Unassigned	Akshay Gudur	High	Done	Done	Sep 04, 2026, 8:38 PM	Sep 04, 2026, 9:02 PM	None	
	SCRUM-8 Monitored Domain and Endpoint Managem...	Unassigned	Akshay Gudur	Medium	To Do	Unresolved	Sep 04, 2026, 8:32 PM	Sep 04, 2026, 8:32 PM	None	
	SCRUM-16 Add and Edit Monitored Domains and SS...	Unassigned	Akshay Gudur	Medium	Done	Done	Sep 04, 2026, 8:38 PM	Sep 04, 2026, 9:11 PM	None	
	SCRUM-18 Delete and View Monitored Domains and...	Unassigned	Akshay Gudur	Medium	Done	Done	Sep 04, 2026, 8:38 PM	Sep 04, 2026, 9:13 PM	None	
	SCRUM-9 Expiry Alert Escalation and Notifications	Unassigned	Akshay Gudur	Medium	To Do	Unresolved	Sep 04, 2026, 8:32 PM	Sep 04, 2026, 8:32 PM	None	
	SCRUM-17 Escalate Expiry Alerts Through Configur...	Unassigned	Akshay Gudur	High	Done	Done	Sep 04, 2026, 8:39 PM	Sep 04, 2026, 9:11 PM	None	
	SCRUM-18 Acknowledge Expiry Alerts and Stop Esc...	Unassigned	Akshay Gudur	Medium	Done	Done	Sep 04, 2026, 8:39 PM	Sep 04, 2026, 9:17 PM	None	
	SCRUM-10 Monitoring Dashboard and Audit H... ↗ +	Unassigned	Akshay Gudur	Medium	To Do	Unresolved	Sep 04, 2026, 8:32 PM	Sep 04, 2026, 8:32 PM	None	
	SCRUM-19 View Domain and Certificate Expiry Das...	Unassigned	Akshay Gudur	Medium	Done	Done	Sep 04, 2026, 8:40 PM	Sep 04, 2026, 9:13 PM	None	
	SCRUM-20 View Audit Results and Alert History	Unassigned	Akshay Gudur	Medium	Done	Done	Sep 04, 2026, 8:40 PM	Sep 04, 2026, 9:17 PM	None	

+ Create


6 of 6 ↻

5. Sprint 1 Evidence




Story	Points
SCRUM-11 - Perform SSL/TLS Certificate Expiry Checks	5
SCRUM-12 - Generate Certificate Expiry Alerts	8
SCRUM-13 - Perform Daily WHOIS Domain Lookup	5
SCRUM-14 - Track Domain Registration Expiration	3
Total	21

6. Sprint 2 Evidence



Story	Points
SCRUM-15 - Add and Edit Monitored Domains and SSL Endpoints	5
SCRUM-16 - Delete and View Monitored Domains and SSL Endpoints	3
SCRUM-17 - Escalate Expiry Alerts Through Configured Ladder	8
SCRUM-18 - Acknowledge Expiry Alerts and Stop Escalation	5
SCRUM-19 - View Domain and Certificate Expiry Dashboard	5
SCRUM-20 - View Audit Results and Alert History	3
Total	29

7. Burndown Chart



8. Reflection Questions

1. Did your estimations reflect the actual effort?

The story-point estimates generally reflected the relative complexity of the work. Larger items such as certificate expiry alerts and alert escalation received higher estimates because they involve more logic and uncertainty. Because this exercise was simulated rather than implemented as real development work, the estimates could not be compared directly with development hours.

2. Was your backlog well-prioritized?

Yes. High-priority items focused on core monitoring and alerting functions: SSL/TLS checks, WHOIS checks, certificate expiry alerts, and alert escalation. Medium-priority items covered endpoint management, dashboard visibility, and history.

This places the most operationally important functionality earlier in the backlog.

3. How did your simulated sprint align with your plan?

The simulation aligned with the plan. Sprint 1 contained the core SSL/TLS and WHOIS monitoring functionality and all four stories were completed for 21 points. Sprint 2 contained endpoint management, escalation, dashboard, and audit-history work and all six stories were completed for 29 points.

4. What insights did the Burndown Chart give about your team's capacity?

The chart showed that all planned Sprint 2 work was completed, reducing remaining work from 29 points to 0. Because the sprint was simulated in a compressed time window, it should not be interpreted as a realistic measure of daily team velocity; however, it demonstrates that the team completed the planned scope within the simulated sprint.